

Milestone Description	Start	2018		2019													
		November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February
IEPA 2019: Well No. 5																	
Field Park Sanitary Line																	
Construction	11/1/2018	[Yellow]															
Well No 5 Drilling																	
Advertise Bid	12/7/2018		[Blue]	[Blue]													
Open Bids	1/22/2019			[Orange]													
Construction	6/10/2019									[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]
Well No 5 Transmission Main																	
Advertise Bid	12/17/2018		[Blue]	[Blue]													
Open Bids	2/18/2019				[Orange]												
Construction	6/10/2019									[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]	[Yellow]
Well No 5 Pump and Electrical																	
Advertise Bid	8/1/2019											[Blue]	[Blue]				
Open Bids	9/1/2019												[Orange]	[Orange]			
Construction	10/1/2019													[Yellow]	[Yellow]	[Yellow]	[Yellow]