



## Rose/Grove Reconstruction Project Project Update, November 8, 2021

PRESIDENT

Alice Gallagher

Dear Resident:

TRUSTEES

Heidi Rudolph

James Tyrrell

Nicole Chen

Alan Fink

James John

Scott Lewis

Thank you for your continued patience with the much-needed infrastructure improvements on Rose and Grove Avenues. As we near the end of the 2021 construction season the Village would like to provide an update on the status of the project.

### ***All Roadway Reconstruction Work to be delayed until 2022***

As a result of water main installation taking longer than anticipated, the project team believes that it is no longer feasible to start and complete the reconstruction of the two blocks of Grove Avenue that was previously planned for this year. The project team did not want to risk starting the work and not being able to complete it before the end of the construction season. As a result, all roadway reconstruction work will now begin in spring 2022. The Village does anticipate completing all underground utility work on the project this month. Additional information on the timing of the roadway reconstruction date will be provided in early spring of 2022.

CLERK

Edward Tymick

### ***Temporary Asphalt Pavement Patching***

Later this month, the contractor will be placing a temporary asphalt patch over areas that were previously disturbed by sewer and water construction. This work will begin once the water main construction on Rose Avenue is complete. If you notice any issues with the current stone trenches, please reach out to the resident engineer and we can have the contractor add additional stone in the interim.

VILLAGE MANAGER

Ellen J. Baer

DEPUTY MANAGER

Casey Biernacki

DIRECTORS

Grace Turi

Pat Schramm

Martin Scott

Matthew Supert

Brian Budds

Aleks Briedis

Michael Kelly

Jefferey Koza

### ***Stay Informed***

Please visit the project website at <http://www.wsprings.com/rosegrove> and click on “Stay Informed” on the left side of the web page to sign up for project updates for this project.

### ***New Project Contact***


The Village is utilizing Baxter & Woodman, an engineering consultant firm, to handle construction inspection of the project. Ed Santen of Baxter & Woodman Consulting Engineers will now be the resident engineer for the project. The prior resident engineer took a position with a different company. During construction should you have any immediate construction related issues, please contact Ed at 708-369-1733 or via email at [esanten@baxterwoodman.com](mailto:esanten@baxterwoodman.com).

The Village's Engineering Services Department is responsible for overall project management and oversight of the project. Any general project questions can be directed to Village Engineer Jeff Koza, at 708-246-1800 extension 202, or email [jkoza@wsprings.com](mailto:jkoza@wsprings.com).

Sincerely,



Jefferey Koza, PE  
Village Engineer



-  Water main installation to be completed in 2021
-  Road Reconstruction expected to start spring 2022 and be completed summer 2022